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BRIGHTWATER TREATMENT PLANT 
GENERAL CONTRACTOR/CONSTRUCTION MANAGER (GCCM) 

RFP C38138C 

1 INTRODUCTION 
A. King County will be accepting proposals from General Contractor/Construction 

Manager (“GCCM”) firms for the development and construction of the Brightwater 
Treatment Plant. The County intends to award this Contract utilizing a 
competitive negotiation process authorized by Revised Code of Washington 
(“RCW”) 39.10.061.  

B. The selection process has multiple steps.  The first step shall consist of the 
Proposal and evaluation of a proposal in accordance with the criteria set forth in 
this RFP. Based on this evaluation, the County will establish a competitive range.  
The County will issue Part 2 of the RFP (Request for Final Cost Proposals) to the 
firms in the competitive range. This document that will include additional project 
information and requirements, including general conditions.  Firms within the 
competitive range will be asked to provide cost proposals and possibly 
participate in interviews or provide additional qualification information.  The 
County will evaluate the cost proposals, interviews, and any additional 
information requested and determine which Proposal represents the best value 
to the County for this Project.   

C. The County intends to execute a Pre-construction Services Agreement with the 
selected firm, incorporating the scope of work for such services.  If agreement 
cannot be reached, the County will discontinue negotiations with the selected 
firm and may negotiate with the next highest ranked firm.  

D. The County anticipates that between 60% to 100% design, the County will 
negotiate a Maximum Allowable Construction Cost (“MACC”) for the initial 
Construction Package and execute a Construction Contract. It is anticipated that 
multiple subsequent Construction Package MACCs will be negotiated, and will be 
added to the Contract by amendment.   

E. The Proposer’s written response to the RFP may become a part of the Contract.  
F. All costs incurred by firms choosing to participate in this RFP process shall be 

borne by the proposing firms. 
G. The County reserves the right to reject any and all Proposals at any time and to 

choose not to award and/or execute a Contract up to the time the County signs 
the Contract documents, even after the Notice of Selection has been issued.  
Proposers acknowledge that the Notice of Selection confers no right of contract. 
King County may cancel the procurement and reject all proposals for any reason.  
A decision by the County to cancel the procurement and/or not enter into the 
Contract will not result in any claims or causes of action for costs or damages by 
any Proposer against the County.   

H. The County reserves the right to determine after execution of a contract with the 
GCCM to bid out parts of the work if the County cannot reach agreement with the 
GCCM as to scope and price for follow-on Construction Packages. 

I. All questions regarding this solicitation shall be directed to: Tina Phipps, Contract 
Specialist at 206-684-6744, TTY Relay: 711, Fax: 206-684-1486, or 
tina.phipps@metrokc.gov.  A Proposer may be asked to put a question in writing.  
All King County responses will be in writing. 

BRIGHTWATER TREATMENT PLANT  Page 1 GCCM RFP C38138C 
9/22/2003  



 
2 PROJECT DESCRIPTION  

A. A more detailed project description is set forth in attached Appendix A. 
B. Project Background 

1. The Brightwater Treatment Plant is a new, secondary treatment facility that 
will provide wastewater treatment capacity for King County’s North Service 
Area, which includes northeast King County and south Snohomish County. 

2. Liquids Treatment.  Primary and secondary liquids treatment will be provided. 
Membrane bioreactors (“MBR”) will provide secondary treatment for base 
flows at the facility, and will produce a high quality effluent (5 mg/l BOD, 5 
mg/l TSS).  During peak flow events, peak flows will receive advanced 
primary treatment and will be combined with the membrane effluent prior to 
disinfection and discharge.  The combined effluent will meet secondary 
treatment requirements.  

3. Solids will be thickened and treated by conventional anaerobic digestion and 
dewatered by centrifuge.  Biosolids will be hauled off-site and recycled in 
agriculture, forestry, or composting applications. The treatment plant will 
include odor prevention and control systems designed to the highest 
standards in the U.S. On-site cogeneration equipment will convert digester 
gas into electrical power for use in plant operations, and the treatment plant 
will be run primarily by automated control systems. Other plant facilities 
include buildings for administration, maintenance, and support. The estimated 
construction cost in 2002 dollars for the treatment plant and ancillary facilities 
is $246 million, plus approximately $2 million for the Influent Pump Station 
(see below).  Construction is expected to begin in 2005 and take 
approximately five years.  The treatment plant will be on-line in 2010 for start-
up and commissioning. 

4. The treatment plant will provide secondary treatment capacity in 2010 for an 
average of 36 million gallons per day ("mgd"), with anticipated expansion in 
about 2040 to 54 mgd.    

5. The treatment plant will be constructed in south Snohomish County.  In 
December 2001, King County narrowed the number of possible sites down to 
two and initiated an environmental review under the State Environmental 
Policy Act ("SEPA") for them. is The two alternative sites are 1) Edmonds 
(Unocal site) and (2) Woodinville (Route 9 site). In January 2002, King 
County identified alternatives for the conveyance corridors for each treatment 
plant site and the possible location of pump stations and tunnel portals along 
those corridors.  As a result of this scoping process, King County identified 
three alternative site/conveyance combinations for evaluation in the Draft 
Environmental Impact Statement ("EIS"): 
a. A treatment plant at the Route 9 site, with conveyance pipelines in deep 

tunnels primarily under 195th and 205th Streets and a marine outfall off 
Point Wells to Outfall Zone 7S.  This is the King County Executive’s 
preferred alternative. 

b. A treatment plant at the Route 9 site, with conveyance pipelines in deep 
tunnels primarily under 228th Street SE, and a marine outfall off Point 
Wells to Outfall Zone 7S. 
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c. A treatment plant at the Unocal site, with an influent pipeline to carry 

untreated wastewater from King County’s existing pipelines near SR-405 
in Bothell through Kenmore and Lake Forest Park to Edmonds. A marine 
outfall would be located off Pt. Edwards in Outfall Zone 6. 

6. The Draft EIS was issued in November 6, 2002, and public comments were 
accepted until January 21, 2003. King County expects to issue the Final EIS 
in late 2003. 

7. Site layouts for the two alternative sites are included in Attachment A.  The 
treatment plant will include: 
a. Plant headworks and grit removal. 
b. Primary clarifiers. 
c. Membrane Bioreactors to provide secondary treatment and water for 

reuse. 
d. Advanced primary treatment facilities to treat peak flows. 
e. Disinfection facilities (UV at Unocal and sodium hypoclorite at Route 9). 
f. Odor control facilities: Multiple stage chemical scrubbers followed by 

carbon scrubbing.  All process facilities to be covered and air vented for 
treatment. 

g. Administrative and maintenance buildings. 
h. Extensive landscaping to provide landscaped buffers and public access. 
i. Stormwater control facilities. 
j. King County is currently evaluating off-site locations for the Influent 

Pumping Station (“IPS”) for the Route 9 site.  At the present time, the IPS 
for the Route 9 site is proposed to be located at the treatment plant site, 
although off-site locations are also under consideration. Following 
issuance of the Final Environmental Impact Statement (“FEIS”),  the 
location of the IPS will be determined. Construction of the IPS may be 
accomplished as part of this GCCM contract. Flow will be conveyed to the 
plant through a deep influent tunnel to be constructed by others under a 
separate, future construction contract. 

8. King County has contracted with CH2MHill to provide the engineering design 
services for the treatment plant, and with Mithun to provide the architectural, 
landscape architectural and interior design services.  The project is currently 
in predesign, with schematic design completion scheduled in late 2003 / early 
2004.  A value engineering study will be undertaken in first quarter 2004.    

C. Reasons To Use A GCCM Procedure 
1. King County has determined that it is in the best interests of the public that 

the treatment plant is built using the alternative construction delivery method 
GCCM authorized under RCW chapter 39.10.   

2. RCW 39.10.061(2)(a) authorizes King County to utilize the GCCM contracting 
method for public works projects valued at over ten million dollars where 
implementation of the project involves complex scheduling requirements. 
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3. Construction of the treatment plant involves complex scheduling 

requirements. To achieve King County’s objective of providing additional 
sewage treatment capacity in the North Service Area by 2010, a phased 
construction program is necessary.  This phasing must allow construction on 
certain aspects of the treatment plant to proceed while design of other project 
elements is still being completed.  It is anticipated that the treatment plant will 
require between four and eight major construction packages that will require 
close coordination and intricate phasing of specialty contractors and 
subcontractors. In addition, there may be equipment procurement packages 
that will be part of the GCCM contract.  

4. RCW 39.10.061(2)(c) further authorizes King County to utilize the procedure 
when the involvement of the GCCM during the design stage is critical to the 
success of the project.  Since construction phasing is critical to the success of 
this project, contractor input during the design to define and estimate the 
work for each construction package is essential.  Further, contractor advice 
on logistics, construction means and methods, constructability, and value 
engineering proposals is critical to enhance the quality of the project and to 
identify potential cost reduction measures. 

D. Federal Requirements 
1. King County may be eligible to obtain State Revolving Funds (“SRF”) for this 

Project. These funds contain United State Environmental Protection Agency 
(“EPA”) money administrated by Washington State Department of Ecology 
(“WSDOE”).  Any resulting contract or subcontract will be subject to 
regulations contained in 40 Code of Federal Regulations Part 31. These 
would include, but not be limited to, the utilization of socially and 
economically disadvantaged individuals and disadvantaged business 
enterprises in the procurement; and compliance with Executive Order 11246, 
entitled ‘Equal Employment Opportunity,’ as amended by Executive Order 
11375, and as supplemented in Department of Labor regulations (41 CFR 
Part 60). 

E. MWBE Objective  
1. In accordance with the requirements of the EPA’s policy on the utilization of 

socially and economically disadvantaged individuals in procurements with 
EPA funding, the GCCM will agree to ensure, to the fullest extent possible, 
that the applicable “fair share” objectives for contracts or subcontracts for 
supplies, construction, equipment or services are made available to 
organizations owned and controlled by socially or economically 
disadvantaged individuals and women.  The following percentages are the 
current fair share goals/objectives that apply to the project as a whole. 

� MBE 10%  
� WBE 6% 

F. Nondiscrimination and Equal Employment  
1. During the performance of this Contract, neither the Contractor nor any party 

subcontracting under the authority of this RFP shall discriminate nor tolerate 
harassment on the basis of race, color, sex, religion, nationality, creed, 
marital status, sexual orientation, age, or the presence of any sensory, 
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mental, or physical disability in the employment or application for employment 
or in the administration or delivery of services or any other benefits under this 
RFP.  Neither the Proposer nor any party subcontracting under the authority 
of this RFP shall engage in unfair employment practices.  King County Code 
Chapters 12.16, 12.17, and 12.18 are incorporated herein by reference, and 
such requirements shall apply to this RFP.   

G. Apprenticeship  
1. King County is committed to fostering partnerships with labor, business, and 

the local community to create a skilled workforce that reflects the diversity of 
the County's population.  In accordance with King County Code 12.16.150-
180, which is incorporated herein by this reference, King County will require 
the GCCM to established certain Apprentice Utilization Goals and individual 
Apprentice Hiring Goals for this Project.      

H. King County Small Economically Disadvantaged Businesses Program 
1. King County is developing a program to maximize the participation  of Small 

Economically Disadvantaged Businesses (“SEDB”) through the use of 
voluntary participation goals on construction contracts.  A SEDB means that a 
business and the person or persons who own and control it are in a financial 
condition which puts the business at a substantial disadvantage in attempting 
to compete for public contracts.  The relevant financial condition for eligibility 
under the Program is based on a dollar ceiling for standard business 
classifications that is set at fifty percent (50%) of the Federal Small Business 
Administration (“SBA”) and with the Owners' Personal Net Worth less than 
$750K dollars.   

3 SCHEDULE  
A. Design and Construction 

1. This project will be implemented using a phased design, permitting and 
construction process as illustrated in the bullet points below. It is anticipated 
that work under the initial Construction Package will begin while design is still 
underway on the later Construction Packages. A bar chart schedule showing 
key design and construction activities is in Appendix B.  
� Schematic Design through Construction Documents: 12/2003 to 1/2009 

� Permitting 7/2004 to 1/2009 

� Construction 8/2004 to 12/2010 
B. Selection of the GCCM – Anticipated Schedule 

� First publication announcing the RFP appears in the 
Daily Journal of Commerce and the Seattle Times. 

09/23/03
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� Project Information Meeting 
2:00 p.m. King Street Center 

8th Floor Conference Room 
201 South Jackson Street; 
Seattle, WA  98104-3855 

10/07/03

� Deadline for Proposers to submit written questions. 10/14/03

� Proposals are due. 
3:00 p.m. King County Contracts Counter 

Exchange Building 8th Floor 
821 Second Avenue 
Seattle WA 98104 

10/23/03

� County completes selection of Finalists in Competitive 
Range to send Requests for Final Cost Proposals  

Week of 11/10/03

� County notifies all firms of the results of the selection. Week of 11/10/03

� County releases Part 2 of the RFP to Finalists in 
Competitive Range and Requests Final Cost Proposals 

Week of 11/10/03

� Final Cost Proposals are due. 
3:00 p.m. King County Contracts Counter 

Exchange Building 8th Floor 
821 Second Avenue 
Seattle WA 98104 

11/25/03

� Interviews Week of 12/01/03

� Notice of Selection Week of 12/29/03

� Agreement for Pre-construction Services executed. Week of 01/05/04

4 SCOPE OF GCCM SERVICES 
A. King County is seeking a GCCM firm to perform pre-construction and 

construction services.  The GCCM will be one member of a team with the Owner, 
Engineer, Architect, Construction Management consultant, and other project 
consultants.  At a minimum, the GCCM firm shall be skilled in developing 
schedules; preparing construction cost estimates and analyzing market 
conditions; performing value engineering and life-cycle cost analyses; analyzing 
alternative designs; analyzing labor conditions; understanding construction 
methods and techniques, performing constructability reviews of design and 
construction documents; sequencing of work; and coordinating and 
communicating the activities of a project team throughout the design and 
construction phases to all members of that team.  In addition, the GCCM shall be 
familiar with the local labor and subcontracting market and be capable of working 
with subcontractors to generate viable pricing alternatives. 
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B. Pre-construction Services will begin immediately upon execution of the Contract 

for Pre-construction Services. It is the intent of the County that the GCCM shall 
actively participate as a member of the project team with the Owner and the 
design team. Involvement of the GCCM will begin at the time that the design 
team completes the schematic design, which will allow GCCM participation in 
review of the schematic design, the Value Engineering workshop, and so on.  As 
design continues to completion of construction documents for each construction 
package, the GCCM would continue to be involved in the design process to 
provide construction expertise and to ensure that a quality project can be 
implemented. During the pre-construction period, the GCCM shall provide a 
professional project manager and other staff as needed to attend design team 
meetings as required, and provide or oversee the services of the GCCM team to 
ensure development of the most functional, constructable, and cost effective 
project. Appendix C includes a more detailed scope of work for the Pre-
construction Phase Services. Firms selected to submit final proposals for this 
project will be provided with a copy of the Agreement for Pre-construction Phase 
Services and will submit a cost proposal for this phase in accordance with 
information provided in the Request for Final Cost Proposals.  

C. Construction Phase Services: This phase of work will include execution of 
construction, management and completion of all construction work elements, and 
procurement and management of all construction subcontractors for the work 
described in the Construction Contract and each Construction Package 
Amendment. The GCCM will maintain staff at the project site as necessary to 
manage the work and ensure progress in accordance with the schedule. The 
GCCM will revise and update the Critical Path Method (“CPM”) schedule as 
necessary during construction. The GCCM will be responsible for overall site 
safety and coordination of subcontractor safety plans as appropriate. This phase 
of work includes all activities related to preparation of MACC estimates, 
procurement of subcontractor bids, execution of subcontracts, reviewing 
progress pay requests from subcontractors, tracking actual costs as compared to 
estimates, and documenting work progress. A Project Labor Agreement may be 
established which will apply to the construction work under this contract. The 
construction contract will incorporate Federal requirements applicable to the 
project due to funding from SRF. In addition, the County anticipates that there will 
be a requirement to utilize Apprentices for 10-20 percent of the labor hours under 
the contract (by the GCCM and all subcontractors at every tier).  Appendix D 
includes a more detailed scope of work for Construction Phase Services.  

D. King County intends to work with the GCCM, project designers, and other project 
participants in a team approach to project implementation and problem-solving. 
Team-building will be a part of the work effort, including a formal program to be 
developed by the participants.  King County intends to encourage collaboration, 
teamwork, and cooperation among the project’s key players (including the 
County), in order to ensure that problems and issues that arise are addressed in 
a manner that best serves the interest of the project.    

E. As discussed above, the work will be accomplished in phases.  King County 
anticipates that a MACC will be negotiated for each construction package at the 
time that 60-100 percent plans and specifications for that package have been 
prepared. At the time that the initial construction package MACC and Guaranteed 
Contract Cost (“GCC”) is agreed to, the construction contract will be executed. 
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As each subsequent construction package MACC is developed, the contract will 
be amended to add that construction package and amend the MACC and GCC.  

F. The construction contract will define the cost elements and procedures for 
determining the MACC and GCC. As allowed in RCW 39.10, the Guaranteed 
Contract Cost for each Construction Package will include the MACC, the fixed 
amount for General Conditions costs applicable to the Construction Package, the 
percent fee markup on the MACC, and sales tax. King County will provide a cost 
matrix in the Request for Final Cost Proposals indicating how project costs will be 
allocated to the various elements of Guaranteed Contract Cost.  

G. At any time the County is unable to negotiate a MACC for a Construction 
Package Amendment, the County retains the right to bid out the work using a 
conventional “design-bid-build” process for any or all Construction Packages.  

H. RCW 39.10.061 (6) requires that all subcontract work shall be competitively bid 
with public bid openings. As stated in RCW 39.10.061 (7), the GCCM may bid on 
subcontract work, and the value of subcontract work performed by the GCCM is 
limited to 30 percent of the negotiated MACC (overall project). As each 
construction package is implemented, the GCCM self-perform subcontract work 
will be tracked, to ensure that it will not exceed 30 percent of the total project 
MACC (that is, the GCCM may self-perform more than 30 percent of a particular 
construction package MACC, as long as the 30 percent level is not exceeded on 
the sum of the construction package MACCs) at project completion.  

5 SELECTION AND AWARD PROCESS 
A. All Proposals will be reviewed to ensure that the pass fail minimum requirements 

are met.  The County will reject any Proposer whose Proposal does not meet the 
pass fail minimum requirements.   

B. Proposals that meet the pass fail minimum requirements will be evaluated by a 
Evaluation Panel (“Panel”), which will be responsible for ranking of the 
Proposers. The stated evaluation criteria will be used in evaluating the Proposals 
and determining the most qualified Proposer. A total of 100 points (excluding a 
potential interview) have been assigned to the Evaluation Criteria; maximum 
points are identified for each criterion listed.  

C. Evaluators will use the points to score each proposal. Each evaluator will put the 
scores in rank order, with the highest scored proposer 1st, the second-highest 
scored proposer 2nd, etc. This ranking will then be totaled. From the ranking, the 
County intends to establish the competitive range that will include the most 
qualified Proposers. 

D. The County may conduct interviews, request additional qualification information 
and cost proposals from the Proposers included in the competitive range.  
Interviews will have maximum points of 30.  The County may choose to use 
different criteria for the Interview, in which case the finalists will be so notified in 
writing. The interview process may not include a presentation and the Proposers 
may not be given questions in advance of the interview.  

E. As the County determines necessary in the evaluation of proposals, additional 
information or clarification may be requested. 
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F. The County will award a contract to the Proposer who offers the best value to the 

County.  To determine best value, the County will evaluate proposals by means 
of a cost/technical tradeoff evaluation that considers the Proposer’s proposed 
cost for all work relative to the technical qualification and non-cost advantages of 
the proposal.  Qualifications are more important than price; however, as technical 
qualifications become more comparable, price is more important and may 
become the determining factor in the selection process.   

6 PROPOSAL DOCUMENTATION REQUIREMENTS & EVALUATION CRITERIA 
A. FORMAT REQUIREMENTS 

1. Proposer shall provide one (1) original unbound Proposal and fourteen 
(14) bound copies of the Proposal. The original and copies shall be in a 
sealed box or envelope as size requires. The original and copies of the 
Proposal shall be indexed with tabs for each section. 
a. Once provided to the County, Proposals become property of the County 

and may be subject to disclosure in accordance to Washington law.  
2. The Proposal should address each of the items set forth below in a clear and 

concise manner. Responses must be in the same order as listed below. 
Brevity is preferred. The Proposal shall be organized in a manner that will 
enable the County’s selection panel to quickly access pertinent information. 
In consideration of the reviewer’s time, every effort should be made to avoid 
duplicating the information presented in the Proposals 

3. The Proposal shall be prepared on 8 1/2” by 11” paper except the 
organization chart, which may be on 11” x 17” paper. 

4. If a Proposal exceeds the page limit established for the particular section of 
the Proposal, all pages in that section that exceed the limitation shall be 
removed from the Proposal and will not be considered during the evaluation.   

5. The Proposal shall consist of the component parts as described in paragraph 
6.0 B. and C.   

6. As used in this RFP, the term “similar in size, scope and complexity” includes 
project with the following elements: 
a. Construction of wastewater or water treatment facility or industrial 

process facility; 
b. Projects exceeding $100 million of construction cost; 
c. GCCM, CM at Risk, or similar contractual arrangement between 

Contractor and Owner; 
d. Significant percentage of subcontracted mechanical and electrical work; 
e. Projects with high level of public visibility, concern, and/or controversy; 
f. Projects with significant environmental and permit constraints ; 
g. Significant planning and coordination of subcontractors; 
h. Significant coordination with other Contractors within the job site; 
i. Proposer performed constructability reviews and value engineering; 
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j. Proposer prepared and maintained an up-to-date fully-loaded CPM 

Project schedule; 
k. Proposer had responsibility for site safety; and  
l. Proposer coordinated with facilities operation and maintenance staff 

during design and construction. 
B. MINIMUM REQUIREMENTS 

1. Pass / Fail.  A Proposer must satisfy the following the minimum 
requirements.  Failure to satisfy this requirement will result in rejection of the 
Proposal without further evaluation. 

Requirement Evidence 
a. The GCCM currently holds a 

Washington State Contractor’s 
License issued by the State of 
Washington Department of Labor and 
Industries in accordance with RCW 
18.27.020  

Provide a copy of active 
Washington State Contractor’s 
License. 

b. Proposer must have a tax registration 
number from the Washington State 
Department of Revenue.   

Provide the tax number. 

c. Proposer must have a bonding 
capacity of not less than $250 million 
and the ability to obtain a payment 
and performance bond for entire 
contract amount.   

Provide letter from Proposer’s 
surety company (or agent) 
confirming bonding capacity.  
If the letter is provided by the 
agent, the letter shall specify 
the Sureties to be used. 

d. Proposer must establish that it has 
the ability to meet the minimum 
insurance requirements as set forth in 
Appendix E.  

Provide a letter from insurance 
broker or agent confirming 
commitment to insure 
Proposer. 

 
C. PROPOSAL  

1. Letter of Interest: The letter of interest may contain any information not 
shown elsewhere in the Proposals. (2 page limit) 

2. Qualifications of GCCM and Project Team: All information submitted with 
regard to this section is limited to 5 pages (including the organization chart 
page(s)).  The following documentation is not included in the page limit: Joint 
Venture Agreement (if applicable); Project Examples; and Resumes. 
a. GCCM Proposer.     

(1) Provide a listing of the firms that comprise the GCCM Proposer and 
their respective involvement in the project. 

(2) If the Proposer is a Joint Venture (“JV”), provide a copy of the joint 
venture agreement.   
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(a) The Proposer should specify the degree of control each member 

of the JV will exercise, the distribution of profit and loss, and the 
identification of work responsibilities each will exercise, if the JV 
Agreement does not address this information. 

(b) Identify the number and types of projects completed by the JV and 
describe the working history of the JV. 

b. Current and Projected Workload.  
(1) Identify the annual volume (in dollars) of construction for the past 

five years. 
(2) Identify the Proposer’s anticipated volume for the current year and 

planned volume for the next two years (excluding this project). 
(3) Describe how this Project would impact the Proposer’s volume of 

work and steps the Proposer will take to ensure adequate resources 
are applied to this Project. 

c. GCCM Project Team Members. 
(1) Submit an organization chart showing your proposed Project Team 

Members for the pre-construction and construction phases. This 
chart maybe on 11” by 17” paper.  Project Team Members include, 
but are not limited to: 

(a) Preconstruction Services:  Project Manager, Superintendent, Cost 
Estimator, Scheduler, Project Engineer for Mechanical, and 
Project Engineer for Electrical.  

(b) Construction Services: Project Manager, Superintendent, Cost 
Estimator, Scheduler, Project Engineer for Mechanical; Project 
Engineer for Electrical, Project Control Manager, Quality Control 
Manager, Site Safety Manager, and Community Relations Officer. 

(2) Provide a brief narrative explaining the Project Team Members’ 
previous relevant experience and how such experience will benefit 
this Project. 

(3) Resumes.  Provide resumes of the individuals identified on the 
organization chart, in alphabetical order by last name. Each resume 
is limited to 2 pages. Each resume shall include, at a minimum, the 
following information: 

(a) Name; 
(b) Proposed role on the Brightwater GCCM team; 
(c) Firm name and number of years employed by Firm; 
(d) Number of years of experience in profession; 
(e) Education (college degree and year); 
(f) Professional registrations and licenses (type/state/year); 
(g) Project experience on projects similar in size, scope and 

complexity and in similar responsibilities to the proposed 
responsibilities on the Brightwater project. If the project is not 
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included in the Project Examples in the proposal, provide a brief 
description of other similar projects, the person’s role on the 
project, and the challenges that were encountered.  

(h) References: for each project described above, the owner’s name 
and telephone number; the name and telephone number of the 
owner’s project manager or other person who can verify the 
experience of the person on the identified project. The proposer is 
responsible for ensuring that current phone numbers are provided 
for the references. 

 
d. Project Examples 

(1) Provide three (3) project examples using the format shown in 
Attachment 1 to highlight the capabilities of the Proposer and the 
proposed Project Team.  

3. Project Approach.  This section is limited to15 pages. Provide the following 
information: 
a. Overview: Provide an overview of your approach to providing GCCM 

services on the Brightwater project. The overview should highlight key 
issues that you foresee for the project and how your project team would 
approach these issues. 

b. Cost Estimating & Cost Control.  Discuss Proposer’s approach to cost 
estimating and control through the design and construction phases, 
including: 
(1) Preparation of budget estimates from partial design documents; 
(2) Formatting of cost estimate summaries to facilitate comparison as 

design evolves; 
(3) Trend estimating between design milestones; 
(4) Estimating allowances and contingencies; 
(5) Tracking from budget estimates to MACC proposal;   
(6) Tracking project costs during construction; and 
(7) Preparing cash flow projections.  

c. Project Schedule.  Discuss Proposer’s approach to preparation and 
management of the project schedule beginning in the design phase and 
continuing through construction, including: 
(1) Development of a baseline schedule; 
(2) Analyzing schedule alternatives; 
(3) Tracking progress during construction and recovery planning;  
(4) Developing look-ahead schedules; 
(5) Controlling the project schedule with large proportion of 

subcontracted work; and 
(6) Using the schedule to manage the work. 
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d. GCCM Self Performed Work.  Describe what aspects of the construction 

work your firm would typically self-perform on similar projects.  Identify 
subcontract work your firm is likely to bid on in this project.  Discuss your 
qualifications and experience in these aspects of the work and explain 
how self-performing this work would benefit the Project.     

e. Subcontracting.  Discuss your approach to subcontracting, including: 
(1) Preparation and component parts of the subcontracting plan; 
(2) Pre-qualification of subcontractors; 
(3) Understanding of EPA and WSDOE requirements under the State 

Revolving Fund loan program for compliance with good faith 
M/WBE requirements and managing subontracting opportunities to 
ensure compliance with the applicable federal M/WBE program at 
all tiers of subcontracting;  

(4) Understanding of the County’s Apprenticeship Program and 
managing compliance with such program; 

(5) Understanding state bidding requirements and managing a fair and 
open bidding process; 

(6) Review of shop drawings and submittals; 
(7) Coordination of subcontractor work; 
(8) Scheduling; 
(9) Quality control; and  
(10) Managing change orders in GCCM environment. 

f. Continuity From Design through Construction.  Discuss how the Proposer 
will ensure continuity between the design and construction phases.  For 
example, describe steps that would be taken to ensure that decisions 
made during the design phase are carried out in construction. 

g. Providing Pre-Construction Services.  Discuss the Proposer’s approach 
for providing services during the pre-construction phase, including: 
(1) Constructability reviews; 
(2) Value engineering analysis and suggestions; 
(3) Developing recommended contract packaging; 
(4) Determining equipment to be procured early; 
(5) Collaboration between and among Owner and Designer; 
(6) Development of partial/phased MACC’s; 
(7) Planning for utilization of M/WBEs  in the construction phase; and 
(8) Ensuring interest by high-quality subcontractors. 

h. Safety Program. 
(1) Describe your firm’s safety programs for projects similar in size, 

scope and complexity.   
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(2) Provide a copy of the accident/injury experience factor from the 

Washington State Department of Labor and Industries or other 
appropriate organization for the past three years. 

i. Incentives.  Describe ideas or approaches to incentivize and enhance 
performance of the GCCM, enhance safety, and provide opportunities for 
cost reduction while maintaining quality. Provide examples of successful 
incentive plans from previous projects.  

j. Unique Challenges.  Discuss the unique challenges and opportunities of 
constructing a wastewater treatment facility, such as the  Brightwater 
project, from the GCCM’s perspective.  As the GCCM for this project, 
identify ideas for meeting these challenges to ensure project success. 

D. EVALUATION CRITERIA 
1. Qualification & Experience of Firm 20 points 

a. The County will evaluate the qualification and experience of the 
Proposing Firm for managing projects similar in size, scope, and 
complexity to this Project.  Preference will be given to the Proposing 
Firms that have successfully worked together on Projects similar in size, 
scope and complexity to this Project. 

b. The County will evaluate the Proposer’s past, current, and projects  
workload experience.  The County is interested in the Proposer’s past 
performance in managing workload similar to this project and ensuring 
that the Proposer will have the capacity and capability to managing this 
Project.   

c. The County will evaluate the Proposer’s commitment to a strong safety 
program and past record of performance.    

d. The County will evaluate the Proposer’s familiarity with local Seattle/King 
County markets and commitment to working in Washington.  Preference 
will be given to Proposers who demonstrate commitment of resources 
and continuity of resources during design and construction. 

e. References may be contacted and used as part of this evaluation. 
f. Project Examples will be used as part of this evaluation. 

2. Qualification of Project Team Members 30 points 
a. The County will evaluate the experience, technical competence and 

qualifications of Project Team members, their project specific roles and 
responsibilities, and overall organization of the Project Team.  Preference 
will be given to team members whose experience and expertise is 
demonstrated on Projects similar in size, scope, and complexity. 

b. The County will evaluate the Project Team Members’ past performance 
and experience working together in similar roles as proposed on this 
Project.  Preference will be given to a team that has successfully worked 
together on Projects similar in size, scope and complexity to this Project.   

c. The County will evaluate the availability and commitment of key staff both 
with respect to Preconstruction Services and Construction Services. 

d. References may be contacted and used as part of this evaluation. 
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e. Project Examples will be used as part of this evaluation. 

3. Past Performance on Similar Projects  20 points 
a. The County will evaluate the Project team’s record of performance on 

contracts with government agencies or public bodies, and with private 
industry, including such factors as control of costs, quality of work, ability 
to meet schedules, cooperation, responsiveness, and other managerial 
considerations. 

b. The County will evaluate the Project Examples and accompanying 
narrative to evaluate the Proposer’s experience with similar projects and 
the amount of involvement of the Project Team members in the Project 
Examples. The Project Examples should demonstrate the Project Team’s 
experience on projects similar in size, scope, and complexity. Preference 
will be given to Project Examples for wastewater treatment facilities.  

c. References may be contacted and used as part of this evaluation. 
d. Project Examples will be used as part of this evaluation criteria 

4. Project Approach  30 points 
a. The County will evaluate the Proposer’s understanding of the scope of 

the project and overall approach to dealing with the complexities and 
challenges that will be faced.    

b. The County will evaluate the Proposer’s approach to cost estimating and 
cost control, managing the Project Schedule to ensure timely completion, 
management of subcontracting and ensuring qualify of workmanship, 
commitment of resources, incentives to maximize quality and timely 
completion within budget constraints, and overall approach to Pre-
Construction Services.   

7 FINAL COST PROPOSALS 
King County will review the proposals and determine the highest-ranked proposals. 
The highest-ranked Proposers will be notified and requested to submit a Final Cost 
Proposal in accordance with supplemental information that will be issued by the 
County. The final cost proposals will be evaluated, and in combination with the 
technical proposals and interviews, will form the basis for evaluation and final 
selection. 

8 INTERVIEW  
King County reserves the right to interview one or more Proposers. Should your firm 
be invited to an interview, the invitation will advise you of topics to be explored; 
questions to be answered; and which key individuals will be required to attend the 
interview.   The interview will be evaluated, and in combination with the technical 
proposals and final cost proposal, will form the basis for evaluation and final 
selection. 
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9 INCENTIVE CLAUSE  

RCW 39.10.061(8) allows additional monetary incentives for the GCCM firm to 
provide savings in time and/or project cost; however, for the purpose of submitting a 
proposal/bid the GCCM firm shall not assume that an incentive clause will be 
negotiated.  Should an incentive clause be negotiated it shall not include “buy-out 
savings”.  The decision to negotiate an incentive clause will solely be that of the 
Owner.  

10 PROTESTS AND APPEALS 
A. Time to file a Protest. 

1. Any prospective Proposer may file a protest challenging the requirements 
identified in the RFP provided such protest is received no later than ten (10) 
calendar days prior to the date established for responding to this solicitation.  

2. A financially interested Proposer may file a protest based on evaluation of 
Proposals provided such protest is received no later than five (5) calendar 
days after the protesting party knows or should have known of the facts and 
circumstances upon which the protest is based.  

3. In no event shall a protest be considered if all Proposals are rejected or after 
award of this contract. 

B. Form of Protest. A protest shall be in writing and addressed to: King County, 
Exchange Building, 821 Second Avenue, Seattle, Washington 98104, Attention: 
Manager, Procurement & Contract Services Section - M.S. EXC-ES-0825, 
Proposal Protest, and include: 
1. The name, address and telephone number of the party protesting or their 

representative; 
2. The RFP number and contract title under which the protest is submitted; 
3. A detailed description of the specific grounds for protest and any supporting 

documentation; and 
4. The specific ruling or relief requested. 

C. Determination of Protest. Upon receipt of a timely written protest, the Manager of 
the Procurement & Contract Services Section (“Manager”) shall investigate the 
protest and shall prior to award of the contract respond in writing to the protest. 
The Manager’s decision shall be considered the final action by the County unless 
a financially interested party thereafter seeks reconsideration of the Manager’s 
decision by filing a Request for Reconsideration (Appeal) with the Manager of the 
King County Finance and Business Operations Division (Division Manager).   

D. Requirements for filing an Appeal. The Appeal shall include the following 
information and received by the Division Manager and Contract Specialist within 
five (5) calendar days of the issuance of the Manager’s decision:  
1. Name, address and telephone number of the person filing the appeal or their 

representative;  
2. Copy of the Manager’s decision; and  
3. Explain the basis for the appeal and the ruling or relief requested.  
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E. Grounds for Appeal. The recognized justification for reconsideration are limited 
to: (1) new data, unavailable at the time of the protest to the Manager; or (2) the 
Manager made an error of law or regulation. New issues, which could have been 
raised earlier, will not be considered on appeal. 

F. Determination of the Appeal. Upon receipt of a Request for Reconsideration, the 
Division Manager or his/her designee shall review the request and the decision of 
the Manager and shall issue a final determination. The decision of the Division 
Manager shall constitute the final action of the County. 

G. Compliance with Protest and Appeal Process.  Failure to comply with these 
protest and appeal procedures will render a protest untimely and inadequate and 
may result in rejection thereof by King County. 

H. Exhaustion of Administrative Remedies: As a mandatory condition precedent to 
initiating a lawsuit against the County, a prospective Proposer or a Proposer shall 
comply with the Protest and Appeal Procedures defined herein. 

I. Venue: By responding to this Request for Proposals and for the convenience of 
the parties, the prospective Proposer or a Proposer acknowledges and agrees 
that a lawsuit or action related to or arising out of this procurement shall be 
brought in the Superior Court of King County, Washington. 

APPENDICES 
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APPENDIX A 
PROJECT DESCRIPTION 

BRIGHTWATER TREATMENT PLANT 
 
INTRODUCTION 
King County proposes to build Brightwater to serve residents of north King and south 
Snohomish Counties. The plant would be at one of two locations: the Unocal site in  
Edmonds or the Route 9 site in unincorporated Snohomish County. By 2010, the plant 
would have the capacity to treat an average of 36 million gallons per day (mgd) of 
wastewater. By 2040, the plant would be expanded to provide secondary treatment 
capacity of 54 mgd.  
 
This project description describes the proposed wastewater treatment facilities that will 
be located at either the Route 9 or the Unocal site. Each facility will be comprised of 
similar treatment processes with variations due to individual site characteristics. The 
treatment facilities will treat the wastewater to produce an effluent that meets or exceeds 
secondary treatment standards regulated by the Washington Department of Ecology. 
 
TREATMENT PROCESS SUMMARY 
All flow will enter the plant though an influent pump station and receive preliminary 
treatment at the headworks area through screening followed by aerated or vortex grit 
removal. Following preliminary treatment, the flow will enter a flow split structure that will 
direct flows up to the split stream threshold to secondary treatment; flows in excess of 
the threshold will be directed to the ballasted sedimentation process. All flow will be 
disinfected and discharged to Puget Sound through a deep water outfall.   
 
TREATMENT PLANT STRUCTURES 
The proposed Brightwater Treatment Plant will contain structures which house 
preliminary, primary and secondary treatment; disinfection; water treatment for reuse, 
solids treatment and handling; electrical substations, odor control; and influent and 
effluent pumping facilities. Support facilities include administration and maintenance 
buildings, chemical storage, and a community oriented building.  See plant layouts for 
the Route 9 site and the Unocal site in Figures C-1 and C-2 attached. 
 
LAYOUT DESCRIPTION 
Buildings and equipment at each site would be arranged in a manner that would facilitate 
the treatment process flow. Overall site layout, however, would differ substantially 
because of the differences in the location, topography, soils, size, and shape of the sites. 
 

ROUTE 9 TREATMENT PLANT LAYOUT AND CHARACTERISTICS 
The Route 9 site lies inland, approximately 12.5 miles east of Puget Sound. It is 
located in unincorporated Snohomish County east of SR 9, just north of the City 
of Woodinville and near the intersection of SR 9 and SR 522. The site consists of 
parcels owned by various individuals, businesses, and organizations. Low-
density, single-family residences occupy the majority of the area surrounding the 
site, except to the southwest where light industrial businesses are located. 
 
The site is rectangular in shape and 114.3 acres in total size. The northern 
portion of the site (37.3 acres), which is outside the Urban Growth Area (UGA), is 
largely undeveloped and partially forested, with the presence of wetlands. This 
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area north of the UGA would not be used for construction of treatment facilities. 
The central and southern portions of the site have been developed for 
commercial and industrial land uses. 
 
The wastewater treatment facilities would be located in the central and southern 
portion of the site. The administration and maintenance buildings would be 
located in the southern portion of the treatment facility close to the influent and 
solids handling system, which generally require the most operation and 
maintenance attention. The liquid  treatment facilities would be on the eastern 
side of the site, arranged from south to north based on process flow sequence. 
The water reuse facilities would be located at the northern end of the plant. The 
solids treatment and handling units would be located in the southern portion of 
the treatment plant near preliminary and primary treatment. Odor control facilities 
are decentralized and located near their respective process units: influent pump 
station, preliminary and primary treatment, secondary treatment, and solids 
handling. 
 
The project would emphasize the use of Low Impact Development (LID) as a 
basic approach to minimize the amount of stormwater runoff. The LID  measures 
that can be applied to this project include: open site design, establishment of 
forested areas, vegetated roofs, porous pavement, bio-retention swales, and 
amended soil. Porous pavement would be used for automobile parking areas, 
light-use roadways and sidewalks to promote stormwater infiltration. Vegetated 
roofs would be used on some of the process and nonprocess buildings. Such 
roofs are effective in temporarily storing and/or reducing runoff.  Amended soils 
would be incorporated into the landscaped areas of the site.  The stormwater 
infiltration and holding capacity of amended soils is greatly enhanced, also 
reducing runoff. 
 
UNOCAL TREATMENT PLANT LAYOUT AND CHARACTERISTICS 
As with the Route 9 alternatives, the proposed Brightwater Treatment Plant at 
Unocal would be designed to treat 36 mgd of wastewater by 2010 with features 
to allow for a future expansion to 54 mgd in 2040. The plant would use the same 
secondary treatment process to meet discharge requirements and release a 
disinfected effluent to Puget Sound that meets Washington State standards. Two 
sub-alternatives relating to the Unocal site have also been evaluated. One 
subalternative involves treating flows from the Cities of Edmonds and Lynnwood 
at the Brightwater Treatment Plant, potentially expanding the capacity of the 
plant from 54 to 72 mgd in 2040. The other sub-alternative involves building a 
structural “lid” over a portion of the treatment plant site to accommodate the 
proposed multi-modal transportation facility (Edmonds Crossing). The multimodal 
lid sub-alternative would be designed to provide the proposed functions of the 
Edmonds Crossing and could be incorporated into the design and construction of 
either the base 54 mgd alternative or the 72 mgd sub-alternative. 
 
The Unocal site is located in the City of Edmonds just southeast of the Port of 
Edmonds Marina. The site includes the area east and west of the Burlington 
Northern-Santa Fe Railroad tracks and the right-of-way for Pine Street. The site 
includes Pine Street, which would be relocated to accommodate the treatment 
plant. The small triangular piece of land along the shoreline west of the railroad 
includes a marsh and modified beach area along Puget Sound. The treatment 
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plant would be built on the larger triangular piece of land east of the railroad 
tracks. Willow Creek and a wetland occupy the east perimeter of this larger piece 
of land, and the railroad runs along its west perimeter. The Deer Creek Hatchery 
is located in the southeast corner. Residences lie to the south and southeast. 
 
The layout includes the 1.6 acres of the Pine Street right-of-way, which would be 
relocated along the south property line. The treatment plant would include 
preliminary, primary and secondary treatment; disinfection; water treatment for 
reuse, solids treatment and handling; electrical substations, odor control; and 
influent and effluent pumping facilities. Support facilities include administration 
and maintenance buildings and chemical storage. The total footprint of the 
treatment and support facilities would be approximately 34.5 acres for the base 
alternative. The treatment plant for 72 mgd would occupy 34.7 acres, with an 
additional 6.6 acres reserved for expansion to full flow CAS and Class A 
biosolids. The 72-mgd sub-alternative with the multi-modal lid would occupy a 
footprint of 39.1 acres.  
 
Between the treatment process units and the southern property line would be a 
50- to 75-foot setback to provide a buffer to residents to the south; greater 
buffers would be provided between treatment facilities and Willow Creek. 
Because of the steep slopes, a series of retaining walls would be constructed in a 
stepwise fashion to terrace the site for construction of the treatment units and to 
allow for reasonable road grades. For example, the preliminary treatment 
facilities and solids handling facilities would be placed on the 125-foot level; the 
entrance and administration building would be on the 95-foot level; and the 
secondary treatment and reuse treatment facilities would be located on the lower, 
northern part of the site. The terraces constructed during the first phase of 
construction for the 36-mgd treatment plant would provide sufficient room for 
addition of the individual treatment process units required for the 54-mgd 
expansion and the 72-mgd sub-alternative. The additional area for the expanded 
plant would be located in the vicinity of the secondary treatment and reuse 
facilities. 
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APPENDIX C 
BRIGHTWATER TREATMENT PLANT  
GCCM PRE-CONSTRUCTION PHASE 

SCOPE OF WORK  
 

BASIC SERVICES 
Task 1: Project Management 
Description Overall project management services of the GCCM 
Duration From Notice to Proceed for Pre-construction Services NTP to completion of 

MACC/GCC negotiations for final contract package (estimated 33 months) 
Purpose Manage efforts of GCCM team during pre-construction phase 
Deliverables Project Management Plan, including details of project communication, 

documentation, invoicing procedures, etc. 

Task 1.2: Construction Plan 
Description Develop a construction plan that addresses issues relating to how the 

construction will be managed on the project. Specific issues to be addressed 
include: 

• Comprehensive document management and tracking system that will be 
accessible by GCCM and its subs; Owner; CM Consultant; Design Team 

• Database to track comments on design and other open issues (VE, 
constructability, permitting, O and M, other comments) and responses 

• Analysis of options for providing  

• Site safety plan 

• Quality control plan 

• VE procedures during construction 

• Dispute review process (DRB) 

• Start-up planning (unit responsibility of GCCM, coordination with O and M, 
warranties, training, manuals) 

• Open book cost management and tracking 

• Site access and control issues (traffic, parking, batch plant, tower cranes, 
survey, etc.) 

• Planning for site offices for GCCM, County staff, CM consultant staff and 
other project team members to be located at the site during construction 

Deliverables Construction Plan draft.  Final plan incorporating King County comments. 
Updated plan sections as needed during project performance. 

1.3 Construction Contract Packaging 
Frequency One-time effort, updated as necessary 
Purpose Determine construction contract packaging. Develop alternative packaging 

configurations and evaluation factors. Determine equipment early 
procurement packages. Recommend preferred approach. Conduct one-day 
workshop with Design Team, Owner, others as necessary to review and 
agree on packaging approach. 
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Deliverables Workshop materials. Technical memorandum documenting alternatives, 
analysis, and recommendations.  

1.4: Subcontracting Plan 
Description Develop a proactive plan to involve the best qualified subcontractors in the 

project and meet goals for involvement of M/WBEs. Plan for competitively 
bidding the subcontracted work. Develop procedures as necessary to ensure 
that federal M/WBE requirements can be met during construction, including 
subcontract packaging, outreach program, documentation of good faith 
efforts, and ensuring compliance at all subcontracting tiers as appropriate.   

Deliverable
s 

Draft plan for review. Final plan incorporating King County comments. 
Revisions to the plan as necessary to adapt to changing conditions and 
experience on the initial Construction Packages. 

1.5 Incentives Plan 
Description Develop a plan to “incentivize the GCCM’s performance. Factors to consider 

include cost, schedule, compliance with permit conditions, safety record, etc. 
The plan will address the mechanics of evaluating GCCM performance and 
providing financial incentives for exceptional performance.  

Deliverables Incentives Plan draft.  Final plan incorporating King County comments. 
Updated plan sections as needed during project performance. 

 

Task 2: Meetings 
2.1 Kickoff Meeting 
Frequency One time, to be held at the completion of the Schematic Design 
Duration Two (2) days, with one day site visit 
Attendees Project Manager, Superintendent, Cost Estimator, Scheduler 
Purpose To introduce key project personnel and to define roles and responsibilities of 

each team member.  Develop Meeting schedule and review design 
schedule. 

Deliverables Key personnel Roster with names, phone numbers, role during 
preconstruction services, e-mail address 

2.2 Regular Meetings 
Frequency Monthly, held with the Owner and Design Team, beginning at NTP and 

continuing until negotiation of final MACC package is complete (estimated 33 
months) 

Duration One day 
Attendees Project Manager, Cost Estimator, Scheduler, others as needed  
Purpose Provide monthly update of CPM Schedule; Distribute constructability Issue 

Log, VE Log.  Discuss design progress and issues. Determine follow-up 
actions to be taken by each party. 

Deliverables Updated CPM Schedule, Constructability Issue Log. Cost comparison 
analysis if any performed. 
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2.3 Special Meetings 
Frequency To be held at design milestones (assume Schematic Design, 60% and 90%) 
Duration Two days each, assume 3 milestone points 
Attendees Project Manager, Superintendent, Cost Estimator, Scheduler, others as 

needed 
Purpose To review the estimate, constructability review comments and VE tracking 

sheet. 
Deliverables Estimate, Constructability Review Comments, VE tracking sheet. 

2.4 Team-Building Meetings 
Frequency Assume quarterly meetings  
Duration One day each 
Attendees Project Manager, Superintendent, other staff as needed 
Purpose To foster open and productive communication among the project participants 

(owner, design team, GCCM team, others as appropriate). 
Deliverables Documentation of work tasks (if any) resulting from Team-building meeting 

 
Task 3 Cost Estimates 
3.1 Budget Level Estimates 
Frequency Estimates to be prepared at the completion of the  60% and 90% design 

milestones 
Deliverables GCCM detailed estimate shall be incorporated into the template spreadsheet 

provided by the Owner. Costs will be broken down by 1) facility; 2) CSI 
format; 3) construction package. 
All back-up shall be provided including quotes organized by CSI format. All 
assumptions and/or clarifications shall be broken down by CSI format. 
Narrative should document all assumptions and allowance factors.  
Beginning at 60% estimate, each estimate shall include a comparison to the 
previous estimates, including updating the previous to the current ENR index 
(inflation). At the time that the MACC is prepared, the budget level estimate 
will form the basis for comparison. 
Trends developed since the previous milestone estimate should be 
addressed in the narrative. 

Task 3.2 Cost Comparison Development 
Frequency As requested by the Owner, assume 24 comparisons to be developed 
Purpose To provide Owner and Designer cost comparison estimates along the way to 

assist in evaluating alternative designs, equipment, materials or other 
variations in implementation of the project 

Deliverables Cost comparison estimate, backup documentation and narrative 
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Task 3.3 Trend Estimating 
Description Provide cost estimate support to track incremental changes in cost as design 

decisions are made between the milestone estimates. May involve 
comparative cost estimates in some cases. A roll-up of trends will be 
provided by the GCCM at each monthly team meeting for review and 
discussion by the team. Assume that the GCCM will provide 20 detailed 
trend estimates and up to 20 qualitative estimates. Design team will provide 
written description, sketches, and/or drawings to define the design change in 
sufficient detail to support the estimating effort and determine the level of 
detail for the estimate. 

Frequency Will be done monthly during the timeframe of the 60% and 90% design effort 
Purpose To provide a detailed tracking system to identify changes in design scope 

between the different milestones 
Deliverables Estimating template will be updated incorporating all changes in scope that 

resulted in cost differences. Cost trend summary at each monthly meeting. 
At completion of milestone estimate (Task 3.1), reconcile trend estimate to 
the budget estimate.  

 
Task 4: Construction Schedules 
4.1 Baseline Construction Schedule 
Description Baseline Critical Path Method schedule. Will be provided in a format 

compatible with program schedule maintained by WTD’s program 
management consultant.  

Frequency To be completed one time and will be submitted a the first monthly meeting. 
King County will review and provide comments to GCCM within 15 days; a 
review meeting will be scheduled to discuss the comments. GCCM will 
submit revised schedule incorporating comments and this will be established 
as the “baseline” schedule. 

Purpose To incorporate all Owner, Design Team and GCCM activities into one 
schedule.  Included in this schedule shall be all subcontract bid package 
development, MACC negotiations, subcontract bidding/procurement and 
anticipated construction activities.  The schedule shall identify all long-lead 
procurement items 

Deliverables GC/CM shall submit schedules sorted by ES/EF, LS/LF, and Critical Path 

4.2 Monthly Updated Schedule 
Frequency To be completed monthly with input from Owner and Design Team.  

Schedule shall be completed for review during the regular monthly meeting. 
Will be incorporated into program schedule maintained by WTD program 
consultant. 

Purpose To provide a update of the schedule of work 
Deliverables Updated monthly schedule shall include anticipated Construction Package 

advertisement dates and award dates, and early procurement dates for long 
lead equipment. 
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Task 5: Constructability Reviews 
5.1 Document Reviews at Design Milestones 
Frequency Detailed constructability reviews will be done in conjunction with the 

preparation of the 60% and 90% cost estimates. 
Purpose To review and provide and recommendations on the construction documents 

with issues such as phasing of the work, staging, temporary work, new 
construction techniques or methods for executing the work, value 
engineering suggestions that could lead to cost reductions along with 
identifying where the contract documents are not consistent or complete.  
Review to ensure that good building practice is being incorporated into the 
documents.  Also identify whether project sequencing is viable and design 
elements are buildable as drawn. 

Deliverables Constructability review comments, entered into project comment database 
(see Task 1.2) for tracking.  

5.2 Value Engineering Workshop Participation 
Frequency A single 5-day VE session to be held at the beginning of the Engineer’s 

Phase III design.  
Attendees GCCM Project Manager, technical leads (Superintendent, Electrical, 

Mechanical, as appropriate) 
Purpose Review schematic design to provide VE suggestions on structural materials 

of construction, construction sequence, temporary work, constructability, etc. 
Deliverables VE suggestions, entered into the comment tracking database developed 

under Task 1.2. 

 
SUPPLEMENTAL SERVICES  
Additional services not included as part of the Preconstruction Services Basic Services 
described above will be at the direction of King County. Such services will be compensated at 
the same billing rate and overhead as the Basic Services. Such services may include:  
• Support of permit reviews, including attendance at meetings, responding to questions, 

etc. 
• Support of community involvement activities, including attendance at meetings, 

responding to questions, etc. 
• Meetings with construction trade organizations, such as AGC, Seattle-King County 

Building Trades, etc. 
• Meetings with grant funding agencies 
• Development of information documents, website, and brochures to encourage 

involvement of subcontractors  
 



APPENDIX D 
BRIGHTWATER TREATMENT PLANT  

GCCM CONSTRUCTION PHASE 
PRELIMINARY SCOPE OF WORK 

 
 

The Contractor services for construction will include the following tasks, many of which will 
be started in the pre-construction phase and executed in the construction phase. 
y Develop cost estimate and backup documentation for negotiation of the Contract 

Package MACCs and establishment of other cost factors for each Construction 
Package.  

y Make available all cost and budget estimates, including supporting materials and 
records, to the owner as required by the contract.    

y Provide monthly reports of actual costs and work progress as compared to estimated 
cost projections and scheduled work progress.   

y Explain significant variations and provide supporting information as requested by the 
owner. 

y Maintain a qualified, full time Superintendent with needed staff at the job-site to 
coordinate and provide direction of the work.  Include at a minimum Quality Control 
Manager,  full-time Project Controls Scheduling Engineer, full-time Project Site Safety 
Manager, and other staff as necessary to manage and coordinate the work.  

y Maintain the critical path schedule using the scheduling software as determined in the 
pre-construction phase and keep the County fully advised of work progress status. 

y Assist the owner in its public involvement program as requested. This may include 
providing site tours, reviewing newsletters, press releases, etc., responding to citizen 
complaints, and related activities.  

y Establish an effective quality control plan for all construction to ensure that materials 
furnished and quality of work performed are in accordance with the plan and 
construction documents. 

y Implement and maintain a sitespecific safety program. Provide submittals and reports as 
specified in the construction contract documents.  

y Assist the owner with securing permits for construction of the work. 
y Implement the work tasks included in the approved Subcontracting Plan developed 

during the pre-construction phase. This includes tasks intended to ensure maximum 
feasible participation by M/W/DBEs in the construction of the project. The GCCM will 
provide progress reports to King County indicating outreach activities, subcontract 
packaging, procurement, apprenticeship program, and related activities, as outlined in 
the Subcontracting Plan. 

y Solicit subcontractor bids, evaluate bids, and award contracts to subcontractors per 
39.10.061. Resolve bid protests unless the GCCM is a bidder for the subcontract in 
question (in such case King County will resolve the protest). Ensure compliance with 
applicable federal M/WBE regulations in soliciting and awarding subcontracts. Provide 
documentation to King County as required by the Subcontracting Plan. 

y Manage subcontractors for all elements of construction work per 39.10.061 (6) and (7) 
and the contract. 

y Implement procedures for reviewing shop drawings prepared by subcontractors, 
ensuring timely submittal to the County for review, making revisions as necessary.   
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y Review and process all applications for payment by sub-contractors and material 
suppliers in accordance with the terms of their contracts.  Review and resolve, on behalf 
of the owner, all sub-contractors’ and/or material suppliers’ requests for additional costs.  

y Schedule and conduct job meetings to ensure orderly progress of the work.  Prepare 
and distribute record of the meetings to meeting attendees and the owner. 

 
 
As construction is completed, the Contractor shall provide the following close-out services: 
y Perform the necessary work to satisfy the City that the facility operates as designed 

before the facility is deemed substantially complete.  This service is known as 
commissioning the facility.   

y Coordinate and expedite the submittal of record documents. 
y Organize and index operations and maintenance manuals. 
y Provide all required training of owner personnel in the operation of installed equipment 

and systems. 
y Assist in securing occupancy permits for the pump station. 
y Provide continuing change order review and processing services. 
y Prepare final report of all construction costs.  Assist in an owner audit of the final cost 

report and all supporting documentation.   
y Provide lien waivers from all sub-contractors and material suppliers. 
y Prepare as-built record drawings of the constructed facilities. 
y Provide continuing cooperation in resolution of insurance claims, including but not limited 

to return to work. 



APPENDIX E 
BRIGHTWATER TREATMENT PLANT GCCM 

PRE-CONSTRUCTION INSURANCE REQUIREMENTS 

1.01 GCCM’S INSURANCE. 
A. Prior to the execution of the Pre- Construction Agreement, the GCCM shall provide 

to the County Certificates of Insurance and Endorsements acceptable to the County meeting the 
requirements of the Contract (specific insurance coverage limits are set forth below).  Coverage 
shall be maintained without interruption until Final Acceptance, or for such longer time as 
required by the Contract.  Each policy obtained by GCCM shall be endorsed to provide County 
with 45 days notice of material changes to or cancellation of such policy. 

B. If the scope of Work is significantly expanded, or if the aggregate limits on any of the 
GCCM’s policies is eroded, the County may require GCCM to obtain additional coverage or 
reinstate eroded coverage.  If the need for additional coverage is due to the fault of the GCCM 
or any of its Subcontractors, the GCCM shall be responsible for the cost of such additional 
coverage or any of its Subcontractors coverage.  The GCCM shall provide proof of additional 
insurance required because of changed Work (Change Orders). 

C. If the GCCM is required to correct damaged, defective or incomplete Work after Final 
Acceptance, it shall obtain at its own expense such insurance coverage as is required by the 
Contract, for the construction period.  Such coverage shall be maintained throughout the period 
in which corrective work is performed. 

D. Review of GCCM’s insurance by County shall not relieve or decrease the duty of the 
GCCM to comply with the requirements of the Contract Documents. 

E. Nothing contained within these provisions shall affect and/or alter the application of 
any other provision within this agreement.  

1.02 WAIVER OF SUBROGATION 
The GCCM waives all rights against the County, County’s consultants, or any separate 

contractors, and their agents and employees, for damages caused by fire or other perils to the 
extent such damage cost is actually paid by property insurance applicable to the Work.  The 
GCCM shall require similar waivers from all Subcontractors.  This provision shall be valid and 
enforceable only to the extent permissible by the applicable property insurance policies. 

1.03 EVIDENCE OF INSURANCE. 
The GCCM shall furnish the County with Certificates of Insurance and endorsements 

required by this Contract. All evidences of insurance must be certified by a properly authorized 
officer, agent, general agent or qualified representative of the insurer(s) and shall certify the 
name of the insured, the type and amount of insurance, the location and operations to which the 
insurance applies, the expiration date of the policy.  The GCCM shall, upon demand of King 
County, make available to King County, in King County, certified copies of all such policies of 
insurance required in this Contract.  Failure to provide such policies of insurance within a time 
acceptable to King County shall entitle King County to suspend or terminate the GCCM’s work 
hereunder.  Suspension or termination of this Contract shall not relieve the GCCM from its 
insurance obligation hereunder. 

All subcontractors shall be required to include County and GCCM as additional insureds 
on their General Liability and Automobile Insurance policies.  

1.04 MINIMUM SCOPE AND LIMITS OF INSURANCE 
The GCCM shall obtain and maintain the minimum insurance set forth below.  By 

requiring such minimum insurance, King County shall not be deemed or construed to have 
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assessed the risks that may be applicable to the GCCM under this Contract.  The GCCM shall 
assess its own risks and if it deems appropriate and/or prudent, maintain greater limits and/or 
broader coverage.   Each insurance policy shall be written on an “occurrence” form; excepting 
that insurance for professional liability, errors and omissions when required, may be acceptable 
on a “claims made” form.  If coverage is approved and purchased on a “claims made” basis, the 
GCCM warrants continuation of coverage, either through policy renewals or the purchase of an 
extended discovery period, if such extended coverage is available, for not less than three years 
from the date of completion of the work which is the subject of this Contract. 

A. Insurance coverage for Preconstruction Services shall be at least as broad as stated 
below and with limits no less than: 

1. General Liability.  Coverage shall be at least as broad as Insurance Services 
Office form number CG 00 01 Ed. 11-88 covering COMMERCIAL GENERAL 
LIABILITY.  $5,000,000 combined single limit per occurrence, and for those 
policies with aggregate limits, a $5,000,000 aggregate limit.  

2. Automobile Liability.  Coverage shall be at least as broad as Insurance 
Services Office form number CA 00 01 Ed. 12/90 covering BUSINESS AUTO 
COVERAGE, symbol 1 “any auto”; or the combination of symbols 2, 8, and 9.  
$1,000,000 combined single limit per accident.  

3. Workers’ Compensation.  Statutory requirements of the State of residency. 
Coverage shall be at least as broad as Workers’ Compensation coverage, as 
required by the Industrial Insurance Act of the State of Washington, as well as 
any similar coverage required for this work by applicable Federal or “other 
States” State Law.  

4. Employer’s Liability or “Stop Gap”.  Coverage shall be at least as broad as 
the protection provided by the Workers Compensation policy Part 2 (Employers 
Liability) or, in states with monopolistic state funds, the protection provided by the 
“Stop Gap” endorsement to the general liability policy.  

1.05 DEDUCTIBLES/SELF-INSURED RETENTIONS. 
Any deductibles or self-insured retention’s must be declared to, and approved by, the 

County.  The deductible and/or self-insured retention of the policies shall not limit or apply to the 
GCCM’s liability to the County and shall be the sole responsibility of the GCCM. 

1.06 OTHER INSURANCE PROVISIONS. 
A. The insurance policies required in this Contract are to contain and be endorse to 

contain the following provisions:  
1. With respect to all Liability Policies except Professional Liability and Workers 

Compensation: 
(a) The County, its officers, officials, employees, agents and consultants are to 

be covered as additional insureds as respects liability arising out of activities 
performed by or on behalf of the GCCM in connection with this Contract. 

(b) The GCCM’s insurance coverage shall be primary insurance as respects the 
County, its officers, officials, employees, agents, and consultants.  Any 
insurance and/or self-insurance maintained by the County, its officers, 
officials, employees, agents and consultants shall not contribute with the 
GCCM’s insurance or benefit the GCCM in any way. 
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(c) The GCCM’s insurance shall apply separately to each insured against whom 
a claim is made and/or lawsuit is brought, except with respect to the limits of 
the insurer’s liability. 

(d) A Per Project Aggregate shall apply to the General Liability policy. 

1.07 ACCEPTABILITY OF INSURERS.  
A. Unless otherwise approved by the County: 

1. Insurance is to be placed with insurers with a Best’s rating of no less than A:VIII, 
or, if not rated with Best’s, with minimum surpluses the equivalent of Best’s 
surplus size VIII. 

2. Professional Liability, Errors and Omissions insurance may be placed with 
insurers with a Best’s rating of B+; VII.   

B. If at any time the foregoing required policies shall fail to meet the above minimum 
requirements, the GCCM shall, upon notice to that effect from the County, promptly obtain a 
new policy, and shall submit the same to the County, with the appropriate certificates and 
endorsements, for approval. 

1.08 SUBCONTRACTORS. 
The GCCM shall include all subcontractors as insured under its policies, or shall furnish 

separate certificates of insurance and policy endorsements from each subcontractor.  Insurance 
coverages provided by subcontractors, as evidence of compliance with the insurance 
requirements of this GCCM shall be subject to all of the requirements stated herein. 

1.09 JOB SITE SAFETY. 
The GCCM shall have the “right to control” and bear the sole responsibility for the job 

site conditions, and job site safety.  The GCCM shall comply with all applicable federal, state, 
and local safety regulations governing the job site, employees and subcontractors.  The GCCM 
shall be responsible for subcontractor’s compliance with these provisions. 

END OF SECTION 



ATTACHMENT 1 
PROJECT EXAMPLE FORMAT 

BRIGHTWATER TREATMENT PLANT GCCM 
 
As an attachment to Section 6 of the RFP, provide three (3) project examples highlighting the 
experience of the Proposer and the key proposed project staff for the Brightwater Treatment 
Plant project. Each project example must include significant involvement of at least one of the 
proposed key staff.   
Identify applicable key issues for each project example in Part 2 of this Attachment.  
 

PART 1: PROJECT DATA 

y Project Name 
y Location 
y Total Project Budget 

y Owner Name 
y Contact Person who knows Proposer’s 

specific involvement and accomplishments 
on the project.  

y Contact’s current phone number  

y Firm under contract (if proposer is a JV) 
y JV partner (if any) 
y Proposer’s Contract Value 

y Date Proposer began work on the project. 
y Date Proposer completed work 

Indicate with  *  if the Key Staff person is proposed for the Brightwater Treatment Plant Project 
Key Staff Name Date Started Date Ended 

y Project Manager: 
y Superintendent: 
y Project Controls Engineer: 
y Cost Estimator: 
y Scheduler: 
y Site Safety Manager: 
y Other: (indicate job titles) 
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PART 2: KEY ISSUES 

Check each key issue that applies to the Project Example identified in Part 1 of this Attachment.  
The County may request supplementary details. 
 

PROJECT - GENERAL  
Project involved construction of wastewater or water treatment facilities  

Project involved implementation new or alternative wastewater treatment technologies  

Project involved construction of an industrial facility   

Project near wetland/environmentally sensitive areas  

Project had high level of community visibility and concern/controversy  

Permit conditions and constraints affected project design  

Project involved architectural treatment.  

Project involved  extensive landscaping.  
Project involved public access elements.  
PROPOSER’S INVOLVEMENT IN THE PROJECT  
Proposer was a GCCM or CM at risk   

Proposer managed or performed the construction of the project.  

Proposer’s key staff were involved in similar roles to those proposed for this project  

Proposed JV partners for Brightwater were JV partners on the example project  

Proposer’s team had continuity of key staff from design through construction  

Proposer was involved in Team-Building with Owner, Designer, Operations, 
Maintenance 

 

PROPOSER’S ROLE DURING PRE-CONSTRUCTION PHASE  
Proposer performed constructability reviews during the design phase  

Proposer’s  VE suggestions were incorporated into project design  

Proposer’s  team worked collaboratively with Owner and Designer  

Proposer recommended construction contract packaging and phasing  

Proposer prepared budget-level cost estimates during design phase  

Proposer prepared and maintained CPM project schedule during design phase 
(including design activities) 
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PROPOSER’S ROLE DURING CONSTRUCTION PHASE  
Proposer prepared and maintained CPM schedule during construction  

Proposer coordinated with other contractors during construction (at project interface 
points) 

 

Proposer coordinated mechanical and electrical work (including subcontractors’ work)  

Proposer reviewed and coordinated shop drawings/ submittals from subcontractors 
and suppliers 

 

Proposer’s contract had high level of subcontracted work (50% +)  

Proposer established systems to control costs to meet budget constraints  

Proposer managed quality during construction  

Proposer complied with permit conditions and strict environmental controls (for 
example, protection of wetlands, streams, endangered species) 

 

Proposer managed construction to meet community requirements (for example, 
addressing noise, dust, traffic) 

 

Proposer managed construction of extensive landscaping improvements on the site   

Proposer managed construction of community amenities such as public access or art  

Proposer was responsible for overall site safety  

Proposer coordinated with facility Operations and Maintenance staff during 
construction 

 

Proposer managed facility testing and start-up activities   

Open-book management of costs during construction  

Project was completed on schedule  

Project was completed within budget  

 

PART 3: NARRATIVE 

Provide a 1 page maximum narrative description for each project example.   
y How Proposer’s work on the project involved the elements checked in Part 2,  
y Describe the involvement of Proposer and key staff in addressing the issues indicated in Part 2. 
y Emphasize the specific contributions of your project personnel who played key roles on the 

example project and are proposed as part of your project team for the Brightwater Treatment 
Plant Project.  

y Do not repeat the project data given in Part 1. 
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